
Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 10/20/13

Wet conditions prevented civil crews from working on access roads.

Foundation crews tied rebar.

Collector crews began directional drilling under roads.

Work Force

Minnesota Power - 5

Wanzek - 63
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